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CCR No. 96-0277 Logged Date 3/18/96 Rev. - Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release Change Class I

Title (description)
Ingest LOC estimate

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None

RTM Changed :I Start New Baseline |:|

Problem

New LOC estimate for Ingest subsystem for Rel B CDR

Proposed Solution
Update LOC estimate for Ingest subsystem for Rel B CDR from 9000 LOC (Rel B IDR) to 10,500 LOC (Rel B CDR).

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA |:| Rel. A |:| Rel. B Rel. IR1 |:| SCDO Supp |:| SMO |:| Subconts |:|
Other
Cost: None [ ] Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None [ ] Other

Additional LOC  Was 9000 LOC, now 10,500 LOC Man-Months None

Materials

Originator Carey Gire

Signature Date
Office Rel B Office Manager
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date

CMO1MR95 ECS







